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09/20/06 Statement of Ongoing Contracts as of 10/02/06

10District

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

Fed Aid

HA23

HA22

HA22

HE14

HB1

HA23

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY AT AND NEAR
MARKLEEVILLE FROM WEBSTER STREET TO
ROUTE 88

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

Description 

STORM DAMAGE REPAIR

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

Type Of Work
H M BYARS CONSTRUCTION CO

DON GARCIA EXCAVATING AND

GEORGE REED, INC.

VIKING/STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

Contractor

RENO NV  89510

SOUTH LAKE TAHOE, CA 96158

REDDING CA-96049-2335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

 

 

(209)334-0790

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 333-6928

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

 $2,000,000

 $1,843,269

 $2,197,847

 $24,468,918

 $157,164

 $500,000

Bid + CCOs

 $0

 $1,813,877

 $2,115,724

 $19,759,823

 $100,807

 $0

Comp To  date

 $0

 $0

 $0

 $1,505,865

 $4,034

 $0

This Month
04/14/97

11/23/05

11/16/04

03/22/04

08/10/05

03/11/98

Awarded

04/14/97

12/07/05

12/06/04

03/26/04

08/24/05

03/16/98

Approved

08/30/06

09/29/05

02/09/07

12/31/08

Est Comp

 0%

 100%

 100%

 26%

 30%

 0%

%Time

 0%

 100%

 100%

 81%

 64%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

Contract 

STP-    -(   )

ACST-P089-(087)E

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

--()

  P0-88 0-(7E)

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

  

--()

--()

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

  

P O BOX 10047

POST OFFICE BOX 7176

P.O. BOX 492335

77 LARKSPUR STREET

P O BOX 1630

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

Accepted

08/30/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

10District

10-AMA-88-42.1/46.9

10-AMA-88-66.6/68.5

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

Fed Aid

HE14

HM1

HA21

HA21

HB4N

HA12

Pgm Code
IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

IN AMADOR COUNTY IN AND NEAR KIT
CARSON FROM 0.4 KM EAST OF SILVER
LAKE SPILLWAY BRIDGE TO 5.1 KM WEST
OF ALPINE COUNTY LINE

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM
EAST OF OBYRNES FERRY ROAD

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

Description 

CONSTRUCT PASSING LANES

ASPHALT CONCRETE OVERLAY

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

EXTEND EXISTING LEFT TURN LANE

CONSTRUCT 2 SAND STORAGE FACILITIES

Type Of Work
FORD CONSTRUCTION COMPANY, INC

GEORGE REED, INC.

VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTIORS

GEORGE REED, INC

ON GRADE

Contractor

LODI, CA 95240-2406

LODI, CA 95241

RANCHO CORDOVA, CA 95741

SONORA, CA 95370

JAMESTOWN CA 95327

 

 

 

 

 

 

OSHITA, STANLEY T.

OSHITA, STANLEY T.

OSHITA, STANLEY T.

SHIVINDER S SINGH

MARCELINO DE LA CRUZ

WORTHINGTON, V.RAY

Resident
Engineer

(209) 333-6928

(209) 333-6928

(209) 333-6928

(209) 267-9068

(209) 736-9563

(209) 533-3894

 $5,056,737

 $391,266

 $2,013,925

 $2,846,303

 $392,150

 $1,431,228

Bid + CCOs

 $2,418,431

 $343,489

 $1,981,371

 $2,233,054

 $324,576

 $504,760

Comp To  date

 $574,432

 $0

 $860

 $79,735

 $11,100

 $111,846

This Month
11/04/05

05/10/06

06/10/04

04/06/05

04/14/06

01/30/06

Awarded

11/18/05

05/19/06

06/26/04

04/13/05

04/24/06

02/10/06

Approved

12/30/06

09/15/06

12/31/06

04/25/07

09/29/06

12/26/06

Est Comp

 79%

 100%

 0%

 44%

 95%

 50%

%Time

 48%

 100%

 0%

 78%

 83%

 35%

% Work 

 

COMPLETED

PLANT EST
SATIS

 

SUSPENDED

 

Message

10-406404

10-0M4404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

Contract 

ACNH-P088-(046)E

  

ACST-S104-(003)E

ACST-P124-(001)E

  

  

--()

  

--()

  P1-24 0-(1E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

639 EAST LOCKEFORD STREET

POST OFFICE BOX 1630

POST OFFICE BOX 1508

P.O. BOX 548

POST OFFICE BOX 159

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

260 HANFORD STREET

P.O. BOX 430

POST OFFICE BOX 218

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

Accepted

09/15/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/06 Statement of Ongoing Contracts as of 10/02/06

10District

10-CAL-4-42.7/49.6

10-MER-99-5.0/21

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

Fed Aid

HA22

HA22

HE14

HA25

HB4C

HE12

Pgm Code
IN CALAVERAS COUNTY NEAR ARNOLD  FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO
DRIVE

IN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
GEORGE REED INC

GEORGE REED INC

GRANITE CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

AGEE CONSTRUCTION CORPORATION

J. S. BRAR COMPANY

Contractor

SONORA, CA 95370

MODESTO CA 95352

SAN RAFAEL, CA 94901

CLOVIS, CA 93613

CLOVIS, CA 93611-9202

 

(209)523-0734

(831)724-1011

 

 

 

DE LA CRUZ MARCELINO

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

OSHITA, STANLEY T.

Resident
Engineer

(209) 736-9563

 

(559) 665-9083

(209) 726-5485

 

 

 $2,618,781

 $2,534,385

 $69,116,431

 $1,280,282

 $24,054,496

 $2,537,235

Bid + CCOs

 $153,978

 $0

 $46,647,965

 $581,937

 $11,654,874

 $2,485,571

Comp To  date

 $153,978

 $0

 $3,725,585

 $16,110

 $1,498,151

 $11,970

This Month
07/28/06

09/11/06

11/10/05

01/06/06

11/07/05

04/24/02

Awarded

08/07/06

09/18/06

11/28/05

01/17/06

11/18/05

05/14/02

Approved

11/01/06

02/21/08

08/04/09

01/10/08

10/06/06

Est Comp

 11%

 0%

 29%

 11%

 28%

 0%

%Time

 6%

 0%

 67%

 45%

 48%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST
SATIS

Message

10-0E9704

10-0P2804

10-363114

10-482314

10-3169E4

10-2A50U4

Contract 

  

  

ACNH-P099-(493)E

ACNH-P099-(477)E

ACNH-P099-(487)E

ACNH-P099-(436)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 548

P O BOX 4760

77 LARKSPUR STREET

P O BOX 629

7202 EAST BULLARD AVENUE

P.O. BOX 430

P.O. BOX 878

611 SAN JUAN AVE

1110 WEST KETTLEMAN
LANE, SUITE 35

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

10District

10-MER-140-27.0/30.2

10-MER-152-18.4/19.5

10-MER-152-19.5/25

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

Fed Aid

HA22

HM1

HA22

HB1

HA23

201130

Pgm Code
IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN AND NEAR  LOS
BANOS AT VARIOUS LOCATIONS

IN MERCED COUNTY IN AND NEAR  LOS
BANOS FROM CENTRAL CALIFORNIA
IRRIGATION DISTRUCT MAIN CANAL TO 0.5
KM WEST OF DELTA ROAD

IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

Description 

ASPHALT CONCRETE OVERLAY

COLD PLANE ASPHALT CONCRETE

REPLACE ASPHALT CONCRETE

INSTALL LEFT TURN LANE

STORM DAMAGE REPAIR

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

Type Of Work
W. JAXON BAKER

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

GEORGE REED INC

F AND H CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

REDDING, CA  96099-4248

TURLOCK, CA 95381-3367

TURLOCK, CA 95381-

MODESTO CA 95352

STOCKTON CA 95205

TURLOCK, CA 95381

 

 

 

(209)523-0734

 

 

VIRK, KEWAL

HASSAN JAKHAR

HASSAN JAKHAR

DEOL, HARMINDER

Resident
Engineer

(559) 665-9083

 

(209) 726-5485

 

 

(209) 667-1869

 $2,547,392

 $816,329

 $1,106,383

 $612,839

 $2,000,000

 $9,985,000

Bid + CCOs

 $2,527,218

 $857,607

 $730,188

 $0

 $0

 $1,419,669

Comp To  date

 $0

 $0

 $730,188

 $0

 $0

 $638,630

This Month
02/13/03

05/04/06

08/29/06

05/04/06

01/21/97

06/16/06

Awarded

02/25/03

05/22/06

09/05/06

05/22/06

01/21/97

06/17/06

Approved

10/14/08

07/24/06

10/19/06

10/30/06

Est Comp

 99%

 93%

 43%

 0%

 0%

 21%

%Time

 99%

 98%

 66%

 0%

 0%

 14%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0A5804

10-0M3504

10-0P2904

10-0H5504

10-0A8204

10-0P4404

Contract 

ACST-P140-(027)E

  

  

  

ER-3117-(001)E

  

  P1-40 0-(7E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

  

P.O. BOX 994248

P.O. BOX 3367

P.O. BOX 3367

P O BOX 4760

P O BOX 55245

P. O. BOX 3367

P.O. BOX 878

P.O. BOX 878

1801 MOTEL DRIVE

P. O. BOX 1863

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

10District

10-MPA-140-42.3/0

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-5.4/45.8

10-SJ-5-23.9/25.1

10-SJ-5-27.0/27.9

Fed Aid

201130

HB1

HA25

HM3

HA22

HB311

Pgm Code
IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ARGONAUT STREET TO 0.1 KM WEST
OF ROUTE 4 AND 5 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.4 KM NORTH OF DOWNING  AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF
CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

Description 

REMOVE DEBRIS FROM HWY CAUSED BY
SLIDE

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECKS AND JOINT SEALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT RETROFIT SOUNDWALL

Type Of Work
A I S CONSTRUCTION CO.

PRISM ENGINEERING

ECOLOGY SPRINKLER COMPANY

DEBRUIN CONSTRUCTION, INC.

TEICHERT CONSTRUCTION COMPANY

VIKING CONSRUCTION

Contractor

CARPINTERIA, CA 93013

SANTA CLARA CA95050

RIO LINDA, CA 95673

STOCKTON, CA 95201-1118

RANCHO CORDOVA CA 95741-
1508

 

 

 

(209)982-0950

 

 

DEOL, HARMINDER

BAL BAHADUR PAUL

OSHITA, STANLEY T.

UPPAL, GURDIP DANNY

OBAIDULLAH "ABDUL"
RASHID

BAL BAHADUR PAUL

Resident
Engineer

(209) 667-1869

(209) 333-6923

(209) 333-6928

(209) 333-6930

 

(209) 333-6923

 $1,785,000

 $552,847

 $1,547,850

 $364,898

 $257,950

 $4,625,926

Bid + CCOs

 $1,134,140

 $225,792

 $1,427,104

 $273,471

 $257,560

 $4,688,548

Comp To  date

 $203,938

 $0

 $9,715

 $63,933

 $257,560

 $0

This Month
05/03/06

04/12/06

03/07/03

04/27/06

09/06/06

12/30/03

Awarded

05/05/06

04/25/06

03/18/03

05/12/06

09/18/06

01/16/04

Approved

10/30/06

08/20/06

12/31/07

09/22/06

10/04/06

08/30/06

Est Comp

 60%

 100%

 0%

 95%

 35%

 100%

%Time

 64%

 41%

 0%

 78%

 98%

 100%

% Work 

 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

10-0P2404

10-0H3504

10-3A9304

10-0F5104

10-0P3004

10-263414

Contract 

  

  

ACNH-X077-(012)E

  

  

ACIM-005 -(317)4

  

  

--()

  

  

ACIM-005 -(317)E

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

6420 VIA REAL, STE 6

630 REED STREET

6636 2ND STREET

P.O.BOX 1118

P.O.BOX 1508

P. O. BOX 1863

1110 W KETTLEMAN LANE
#35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W. KETTLEMAN
LANE, SUITE 35

WATERFRONT
CONSTRUCTION

1110 W KETTLEMAN LANE
#35

LODI, CA 95240

LODI CA 95240

Accepted

09/07/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

10District

10-SJ-5-28.3/29.5

10-SJ-12-18.4/20.8

10-SJ-12-23.1/0

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

Fed Aid

HA25

HM1

HB1

HB1

HB4N

HE11
HE11

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM EAST OF CLUFF AVENUE
TO 0.1 KM EAST OF SUNRISE STREET

IN SAN JOAQUIN COUNTY NEAR CLEMENTS
AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

Description 

IRRIGATION SYSTEM

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDEN, SLURRY SEAL AND SIGNAL

REALIGN EXISTING CURVE

CHANGEABLE MESSAGE SIGN

CONSTRUCT INTERCHANGE

Type Of Work
LONE STAR LANDSCAPE, INC.

GEORGE REED, INC.

GRANITE CONSTRUCTION INC.

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC INC

VIKING DSS A JOINT VENTURE

Contractor

LODI CA95241

STOCKTON CA 95201

STOCKTON CA 95201

LIVERMORE CA 94550

RANCHO CORDOVA CA 95742-
6534

(408)682-0100

 

 

 

(925)606-1038

 

GURDIP "DANNY" UPPAL

BAL BAHADUR PAUL

BAL BAHADUR PAUL

NOMER GUTIERREZ

CASTILLO, MARIO D

Resident
Engineer

(209) 333-6930

(209) 333-6923

(209) 333-6923

(209) 942-6160

 

(209) 941-1926

 $527,550

 $474,456

 $779,527

 $2,129,579

 $596,673

 $25,156,327

Bid + CCOs

 $96,780

 $434,419

 $346,610

 $1,985,456

 $0

 $24,718,159

Comp To  date

 $92,092

 $0

 $0

 $490,303

 $0

 $0

This Month
05/30/06

05/09/06

03/29/06

05/18/06

06/23/06

05/13/02

Awarded

06/08/06

05/19/06

04/11/06

05/31/06

07/14/06

05/28/02

Approved

12/01/06

09/01/06

10/02/06

12/08/06

12/18/07

Est Comp

 46%

 100%

 100%

 59%

 0%

 0%

%Time

 18%

 100%

 44%

 92%

 0%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST
SATIS

Message

10-0M8204

10-0M2804

10-0H2004

10-499004

10-0K8104

10-1A7004

Contract 

  

  

ACST-X077-(016)E

ACST-P026-(022)E

OTS-000C-(283)

ACNH-P099-(429)E

  

  

  X0-77 0-(6E)

  P0-26 0-(2E)

--()

PL62-10 0-(1)

  

  

--()

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P. O, BOX 1630

P. O. BOX 151

PO BOX 151

7275 NATIONAL DRIVE

11315 SUNRISE GOLD CIR. STE A

1110 W. KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 W KETTLEMAN #35

611 SAN JUAN AVENUE

445 W.WEBER AVE.
STOCKTON, CA 95203

Accepted

09/07/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

10District

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-29.5/30.7

10-SJ-99-30.7/38.7

Fed Aid

HB1

HB1

HB1

HB32

HB1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY IN LODI FROM
ROUTE 99 AND 12 SEPARATION TO EAST
PINE STREET OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM SOUTH OF EAST PINE
STREET OVERCROSSING TO NORTH  CHANNEL
DRY CREEK BRIDGE

Description 

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT RUMBLE STRIP

PLACE RUMBLE STRIPS

Type Of Work
RGW CONSTRUCTION INC.

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

Contractor

LIVERMORE CA 94550-9235

STOCKTON, CA 95205

WALNUT CREEK CA 94596

STOCKTON CA 95201

STOCKTON CA95201

 

 

 

 

 

 

NOMER GUTIERREZ

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

BAL BAHADUR PAUL

BAL BAHADUR PAUL

Resident
Engineer

(209) 942-6160

(209) 948-1926

(209) 941-1926

(209) 333-6928

(209) 333-6923

(209) 333-6923

 $1,341,357

 $6,896,836

 $10,160,175

 $449,829

 $475,525

 $496,975

Bid + CCOs

 $599,695

 $2,923,379

 $1,329,027

 $441,101

 $465,440

 $495,138

Comp To  date

 $294,780

 $511,900

 $1,035,098

 $0

 $0

 $0

This Month
05/17/06

06/24/05

06/30/06

06/17/03

06/16/06

11/09/05

Awarded

05/30/06

07/12/05

07/12/06

06/27/03

06/26/06

11/28/05

Approved

12/29/06

04/24/07

07/27/07

12/29/06

09/01/06

09/01/06

Est Comp

 39%

 42%

 15%

 92%

 100%

 100%

%Time

 42%

 42%

 13%

 96%

 100%

 100%

% Work 

 

 

 

 

COMPLETED

COMPLETED

Message

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0K8704

10-0G0504

Contract 

  

ACST-P099-(492)E

ACST-P099-(502)E

  

  

ACST-P099-(494)E

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  

G P0-99 4-(4E)

  

--()

--()

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

PO BOX 2910 550 GREENVILLE RD

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

P. O. BOX 151

P. O. BOX 151

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 1110 W KETTLEMAN
LANE #35

STOCKTON, CA 95203

LODI, CA 95240

Accepted

09/07/06

09/06/06

Location
Storm Water
Plan
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10-SJ-99-35.6/36.3

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-/28.1

10-STA-99-9.9/15

10-STA-132-19.6/0

Fed Aid

HA42

HM1B

HB4C

HA42

HA25

HB1

Pgm Code
IN SAN JOAQUIN COUNTY NEAR ACAMPO
FROM 0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSING TO 0.6 KM SOUTH OF
COLLIER ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR MODESTO AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT VARIOUS
LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

Description 

PAVE MEDIAN

RESURFACE CONCRETE PAVEMENT

WIDEN FREEWAY AND BRIDGES

REPLACE RIGHT OF WAY FENCE

PLANTING AND IRRIGATION

INSTALL NEW SIGNALS

Type Of Work
GEORGE REED, INC.

PROFESSIONAL CONSTRUCTION

OC JONES/CC MEYERS JV

OUR VALLEY FENCE COMPANY

WATKIN AND BORTOLUSSI INC

RICHARD A HEAPS ELECTRICAL

Contractor

LODI CA 95241

PLEASANT HILL CA 94523

BERKELEY,CA 94710

SAN RAFAEL CA 949014886

SACRAMENTO  CA 95829

 

(925)945-1052

 

(760)446-3100

(415)453-4691

(916)386-8857

MARIO CASTILLO

DEOL, HARMINDER

BLUM,ALFRED

GURDIP "DANNY" UPPAL

SUTTI, RENEE' M.

DEOL, HARMINDER

Resident
Engineer

(209) 041-1926

(209) 667-1869

(209) 948-7216

(209) 333-6930

(209) 667-1147

(209) 667-1869

 $529,362

 $634,589

 $76,231,376

 $657,552

 $4,115,112

 $315,562

Bid + CCOs

 $0

 $65,770

 $2,466,611

 $657,119

 $820,088

 $315,317

Comp To  date

 $0

 $65,770

 $0

 $358,046

 $230,392

 $0

This Month
06/14/06

04/28/06

03/28/06

06/13/06

02/06/06

11/17/05

Awarded

06/22/06

05/16/06

04/12/06

06/23/06

02/22/06

12/02/05

Approved

10/06/06

10/23/06

06/11/10

09/25/06

08/02/07

08/29/06

Est Comp

 0%

 27%

 12%

 46%

 9%

 100%

%Time

 0%

 10%

 3%

 100%

 20%

 100%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

10-0K5604

10-0M3204

10-300164

10-0F85U4

10-0F7204

10-0K1804

Contract 

  

  

ACNH-X077-(014)N

  

ACNH-P099-(500)E

ACST-P132-(046)E

  

  

  X0-77 0-(4N)

  

--()

G P1-32 0-(6E)

  

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P.O. BOX 1630

164 BELLE AVE

1520 FOURTH STREET

77 LARKSPUR STREET

8909 FLORIN ROAD

611 SAN JUAN AVENUE

P.O BOX 1863

611 SAN JUAN AVE.

1110 W. KETTLEMAN
LANE, SUITE 35

P.O. BOX 1863

P.O. BOX 1863

Accepted

09/26/06

08/30/06

Location
Storm Water
Plan
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 $13,570,235 $191,337,021 $353,896,001

10-TUO-108-1.8/4.6

10-TUO-108-21.0/25.1

10-TUO-108-45.5/50.3

10-TUO-120-7.4/11.3

10-TUO-120-24.5/30

Fed Aid

HE14

HM1

HB1

HM1

201   130

Pgm Code
IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY NEAR LONG BARN
FROM 0.9 KM WEST OF STODDARD  SPRINGS
ROAD TO 0.7 KM WEST OF SNOWHITE RIDGE
DRIVE

IN TUOLUMNE COUNTY NEAR DARDANELLA
FROM 1.4 KM WEST OF DONNELL VISTA
POINT TO 1.7 KM EAST OF CLARKS FORK
ROAD

IN TUOLUMNE COUNTY NEAR YOSEMITE
JUNCTION AT VARIOUS LOCATIONS

IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

WIDEN EXISTING HIGHWAY

REPAIR ASPHALT CONCRETE PAVEMENT

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
GOODFELLOW HARRIS JOINT

GEORGE REED, INC.

GEORGE REED, INC.

GEORGE REED INC

TEICHERT CONSTRUCTION

Contractor

WENATCHEE WA 98807

SONORA CA 95370

SONORA CA 95370

SONORA CA 95370

TURLOCK, CA 95381

(509)662-7111

 

 

(209)984-5202

 

BLUM, ALFRED

SONORA CONSTRUCTION

V. RAY WORTHINGTON,
ACTING

V.RAY WORTHINGTON

DEOL, HARMINDER

Resident
Engineer

(209) 536-2646

(209) 533-3894

(209) 533-3894

 

(209) 667-1869

 $45,750,870

 $391,855

 $869,310

 $787,775

 $2,485,000

Bid + CCOs

 $44,712,375

 $374,688

 $551,897

 $624,094

 $252,326

Comp To  date

 $0

 $0

 $551,897

 $90,000

 $252,326

This Month
06/21/01

05/08/06

05/22/06

04/19/06

08/10/06

Awarded

07/07/01

05/18/06

05/31/06

05/03/06

08/14/06

Approved

08/23/07

08/31/06

09/20/06

10/05/06

12/31/06

Est Comp

 0%

 100%

 73%

 73%

 50%

%Time

 0%

 100%

 63%

 79%

 10%

% Work 

PLANT EST
SATIS

SUSPENDED

 

 

 

Message

10-3404U4

10-0M4204

10-0M4104

10-0M4004

10-0P7704

Contract 

ACST-P108-(037)E

  

  

  

  

  P1-08 0-(7E)

  

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

  

P O BOX 598

P.O. BOX 548

P.O. BOX 548

P O BOX 548

P. O. BOX 3367

P.O. BOX 218

P.O. BOX 218

P. O. BOX 1863

Accepted

09/07/06

Location
Storm Water
Plan



10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-0M4404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0E9704

10-0P2804

10-363114

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0M3504

10-0P2904

10-0H5504

Contract

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-88-66.6/68.5

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-CAL-4-42.7/49.6

10-MER-99-5.0/21

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-18.4/19.5

10-MER-152-19.5/25

10-MER-165-32.2/32.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-0A8204

10-0P4404

10-0P2404

10-0H3504

10-3A9304

10-0F5104

10-0P3004

10-263414

10-0M8204

10-0M2804

10-0H2004

10-499004

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0K8704

10-0G0504

10-0K5604

10-0M3204

Contract

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

10-MPA-140-42.3/0

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-5.4/45.8

10-SJ-5-23.9/25.1

10-SJ-5-27.0/27.9

10-SJ-5-28.3/29.5

10-SJ-12-18.4/20.8

10-SJ-12-23.1/0

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-29.5/30.7

10-SJ-99-30.7/38.7

10-SJ-99-35.6/36.3

10-SJ-132-.6/2.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-300164

10-0F85U4

10-0F7204

10-0K1804

10-0M4104

10-3404U4

10-0M4204

10-0M4004

10-0P7704

Contract

10-SJ-205-3.0/13.6

10-STA-5-/28.1

10-STA-99-9.9/15

10-STA-132-19.6/0

10-TUO-108-45.5/50.3

10-TUO-108-1.8/4.6

10-TUO-108-21.0/25.1

10-TUO-120-7.4/11.3

10-TUO-120-24.5/30

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

Page
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 $353,896,001  $191,337,021

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $4,625,926

 $209,095,846

 $104,604,341

 $32,473,215

 $2,500,000

 $596,673

 Bid + CCO

 $4,688,548

 $93,220,740

 $82,639,175

 $10,788,559

 $0

 $0

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-
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District

 $9,014,834

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $9,014,834


	10

